Rpt-ID: RCPESPRJ Georgia Date: 01/10/2014
User: krender Department of Transportation Page 1 of 3
Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0002 Pay Period: 12/17/2013
to 01/08/2014

Contract Location: Time Allowed: 1245 Days

APPROACHES OVER THE NORFOLK SOUTHERN RAILROAI Elapsed Calender Days: 37 Days

Percent Time: 297
District: 3 Area: 03
Contractor:

G.P.'S ENTERPRISES, INC. Date Let: 10/18/2013
1500 HWY. 124 Date Awarded: 10/18/2013
Date Contract Executed: 11/26/2013
Date Notice to Proceed: 12/03/2013
AUBURN GA 30011-2437 Date Work Began: 12/07/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2017

Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND

Current Contract Amount $32,926,809.57 Counties:
Original Contract Amount $30,991,713.23 Houston
Funds Available $30,070,124.76
Percent Complete 8.68%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008407 $32,921,209.56 $30,986,113.22 $30,064,524.75 8.68% $1,027,451.29

Chief Engineer
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12/17/2013
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Project Number:

Federal State Project Number:

0008407

SR 96 - WIDENING, RECON & BRIDGE CONSTR.

CSNHS-0008-00(407)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$2,285,347.85

Prev to Date
$1,463,386.82

$571,336.96 $365,846.70
$2,856,684.81 $1,829,233.52
$0.00 $0.00
$2,856,684.81 $1,829,233.52
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$2,856,684.81 $1,829,233.52

Total Payable:

This Estimate

$821,961.03
$205,490.26
$1,027,451.29
$0.00
$1,027,451.29
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1,027,451.29



12/17/2013

Rpt-ID: RCPESPRJ Georgia Date: 01/10/2014

User: krender Department of Transportation Page 3 of 3
Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0002 Pay Period:

to 01/08/2014

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .250
250708.280 .056
.306 $14,039.66 $76,716.73
CSNHS-0008-00(407)
0012 201-1500 CLEARING & GRUBBING - LS 1.000 .350
5020759.150 .200
.550 $1,004,151.83 $2,761,417.53
CSNHS-0008-00(407)
Category Amount: $1,018,191.49 $2,838,134.26
Category Number: 0020 EROSION CONTROL ITEMS
0250 167-1500 WATER QUALITY INSPECTIONS MO 40.000 .000
150.000 1.000
1.000 $150.00 $150.00
0260 171-0030 TEMPORARY SILT FENCE, TYPE C LF 94,702.000 4,272.000
1.000 8,783.250
13,055.250 $8,783.25 $13,055.25
0274 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 2,850.000 4,298.000
1.050 311.000
4,609.000 $326.55 $4,839.45
Category Amount: $9,259.80 $18,044.70
Project Total Amount: $1,027,451.29 $2,856,684.81



